NITTE (Deemed to be University) | NMAM INSTITUTE OF TECHNOLOGY

Nitte (DU) established under Section 3 of UGC Act 1956 | Accredited with 'A+' Grade by NAAC

Department of Computer Science & Engineering

VII SEMESTER BE-COMPUTER SCIENCE AND ENGINEERING – 2026-27

Project Phase I (UC3001-1)

Weekly Progress Report

Date: 28/09/2026

Project Title: Creditz – Institutional Academic & Extra-Curricular Activity Credit Management System with AI-Assisted Verification and GraphRAG

Name of the Guide: _____

Week with date	Tasks achieved this week	Suggestions by guide	Name	USN	Student Signature	Marks (5)
Week 1 from: 31/08/2026 to: 05/09/2026	• Literature survey on AICTE/VTU 100/200 activity credit guidelines and degree clearance. • Formulated problem statement on manual verification delays, fraud, and cap violations. • Defined 3-tier user role hierarchy (Student, Faculty Mentor, Head of Department). • Designed SQLite schema for users, activity categories, submissions, and audit logs. • Initialized repo scaffolding with Vite, React 19, TypeScript, and Express REST server.	• Formalize mathematical constraints for semester limits (30 pts ceiling) and category domain caps. • Ensure clear separation between authoritative database records and derived intelligence layers. • Benchmark UI requirements for non-technical faculty evaluators.				
Week 2 from: 07/09/2026 to: 12/09/2026	• Implemented deterministic points engine enforcing 30 pts/sem limit and category caps. • Built responsive frontend dashboards with 1-click persona switching (Student, Mentor, HOD). • Created student activity submission portal supporting certificate uploads (PDF/PNG/SVG). • Developed Faculty Mentor review console to inspect pending department submissions. • Implemented degree milestone tiers (Bronze 50, Silver 100, Gold 150, Diamond 200).	• Incorporate automated OCR to assist faculty mentors in verifying student credentials. • Introduce discrepancy detection to flag mismatched student names or dates. • Provide real-time degree clearance progress meters on the student dashboard.				

Department of Computer Science & Engineering

Week with date	Tasks achieved this week	Suggestions by guide	Name	USN	Student Signature	Marks (5)
Week 3 from: 14/09/2026 to: 19/09/2026	• Integrated Google Gemini 2.5 Flash Vision for certificate OCR & metadata extraction. • Built discrepancy audit engine comparing certificate data against database profiles. • Constructed derived Institutional Knowledge Graph service mapping entities & relations. • Engineered deterministic fallback engine ensuring 100% offline platform availability. • Updated Mentor Review Console with side-by-side certificate proof & AI audit badges.	• Ground all AI advisory recommendations in institutional graph evidence (GraphRAG). • Eliminate generative AI hallucinations regarding university policies or fake activities. • Design an official institutional credit transcript export format for degree clearance.				
Week 4 from: 21/09/2026 to: 26/09/2026	• Deployed GraphRAG-powered AI Advisor providing grounded academic clearance roadmaps. • Built Student Visual Analytics suite: Domain Donut, Semester Velocity, & SGPA correlation. • Implemented official A4 Institutional Credit Transcript PDF engine with digital seal. • Completed end-to-end integration testing across Student, Mentor, and HOD workflows. • Finalized Phase I documentation, presentation deck, and prototype demonstration.	• Simplify UI navigation for non-technical faculty evaluators using plain academic vocabulary. • Prepare Phase I demonstration showcasing certificate OCR, mentor review, & PDF transcript. • Verify edge cases for semester credit limits and category cap boundary conditions.				

Signature of guide with date